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ESTIMATE RUN 04/05/2007

ESTIMATE SUMMARY 13:09:47
CONTID: C15583 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 15583-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 164.( DAYS TIME ALLOW: 4/23/20( FIXED COMPLETION DAT
I-70 RxF1 Mit-Georgetown PW A3 PERCENT TIME: 90.11 ORIG TIME ALLOW: 3/29/20( FIXED COMPLETION DAT
PROJECT NO: IM 0703-301
I-70 RxF1l Mit-Georgetown PW A3
NAME OF ROAD: 070A
PROJECT COUNTIES: CLEAR CREEK
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 04/05/2007 DATE TIME STARTED 10/24/2006
995 NORTH 5TH AVENUE DATE LET 09/21/2006 DATE WORK BEGAN
DATE AWARDED 09/21/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/23/2006 DATE ACCEPTED
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 10/24/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,064,720.44 PARTICIPATING $ 1,029,876.73 S 208,404.05
AWARD PROJECT AMT:  § 822,321.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.73% TOTAL EARNINGS 1,029,876.73 208,404.05
FUNDS AVAILABLE: $ 34,843.71 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,029,876.73 208,404.05
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,334.82 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,017,541.91 208,404.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,017,541.91 208,404.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 208,404.05
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PCN: 15583-BID ESTIMATE RUN 04/05/2007
PROJECT: IM 0703-301 ESTIMATE NO: 0006 13:09:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 607-55100 WIRE MESH 63,575.000 60,000.000
SF 3,575.000 5,720.00
1.60000 63,575.000 101,720.00
0051 607-55001 FABRIC CHAIN LINK (PVC COATED) REPLACE MACAFERRI MESH 3,300.000 3,000.000
WITH CHAIN LINK FABRIC
SF 300.000 1,380.00
4.60000 3,300.000 15,180.00
0055 607-55101 CABLE NET 3,300.000 3,000.000
SF 300.000 3,450.00
11.50000 3,300.000 37,950.00
0060 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
31,900.00000 1.000 31,900.00
0065 630-00000 *FLAGGING 284.750 217.250
HOUR 67.500 1,350.00
20.00000 284.750 5,695.00
0070 630-00007 *TRAFFIC CONTROL INSPECTION 6.000 5.000
DAY 0.000 0.00
112.00000 5.000 560.00
0075 630-00012 *TRAFFIC CONTROL MANAGEMENT 24.000 14.000
DAY 10.000 3,550.00
355.00000 24.000 8,520.00
0080 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.000 2.700
EACH 0.000 0.00
205.00000 2.700 553.50
0085 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 9.000
EACH 0.000 0.00
66.00000 9.000 594.00
0090 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 23.400
EACH 0.000 0.00
86.00000 23.400 2,012.40
0095 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 29.000 19.800
EACH 0.000 0.00
86.00000 19.800 1,702.80
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PCN: 15583-BID ESTIMATE RUN 04/05/2007
PROJECT: IM 0703-301 ESTIMATE NO: 0006 13:09:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 160.200
SF 0.000 0.00
21.00000 160.200 3,364.20
0105 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 0.900
EACH 0.000 0.00
3,050.00000 0.900 2,745.00
0110 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.900
TYPE)
EACH 0.000 0.00
915.00000 0.900 823.50
0115 630-80359 *PORTABLE MESSAGE SIGN PANEL 10.000 10.000
DAY 0.000 0.00
155.00000 10.000 1,550.00
0120 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0125 630-80380 *TRAFFIC CONE 300.000 198.000
EACH 0.000 0.00
9.00000 198.000 1,782.00
0130 630-85041 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 16.000 14.400
DAY 0.000 0.00
550.00000 14.400 7,920.00
0135 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15583-BID ESTIMATE RUN 04/05/2007
PROJECT: IM 0703-301 ESTIMATE NO: 0006 13:09:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 607-11575 ROCK FALL FENCE REPLACE MACAFERRI MESH WITH CHAIN LINK 635.000 500.000
FABRIC
LF 135.000 116,468.55
862.73000 635.000 547,833.55
0175 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
8,184.98000 1.000 8,184.98
0180 900-00012 ADDED ITEM (FOOT)/ ADDITIONAL CABLE PROTECTION SLEEVES 108.000 0.000
LF 0.000 0.00
51.33850 0.000 0.00
0185 900-00021 ADDED ITEM (SQUARE FOOT)/ REPAIR DRAPED NETTING 500.000 0.000
SF 0.000 0.00
14.36410 0.000 0.00
CAT 0200 CURRENT AMT $ 1,053,170.44 $ 208,404.05$ 1,018,326.73
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0160 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,700.00000 1.000 10,700.00
0165 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
CAT 0400 CURRENT AMT $ 11,550.00 $ 0.00$ 11,550.00
PROJECT TOTAL CURRENT AMT $ 1,064,720.44 $ 208,404.05$ 1,029,876.73



